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1. Introductions

2. Housekeeping

3. Project Status

4. Concept Development Background
 Resist

 Delay/Store/Discharge

5. Concept Review & Breakout Sessions

6. Q&A 

7. Open House-Additional Concept Review

8. Wrap-up

Agenda
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 CAG Communication Frameworks

Planned Actual  

– 1 DAY after CAG meeting:

• All material provided at meeting distributed Oct 30 Oct 30

– 5 DAYS after CAG meeting:

• Distribution of meeting summary Nov 5 Nov 5

– 10 DAYS after CAG meeting:

• CAG comments on meeting summary due Nov 12 Nov 12

– 2 Days prior to CAG meeting:

• Finalize meeting summary Nov 19 Nov 12

• Provide agenda Nov 19 Nov 12

• Other information regarding meeting content Nov 19 None

Housekeeping



Project   Status
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Concept   c
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Concept   d
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Breakout   session November  23,  2015
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Q&A   and    Next   Steps November  23,  2015
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 December 3, 2015: Concept Screening (CAG)

 December 10, 2015: Concept Screening (Public)


